COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 21/ 2016

ESTI MATE SUMVARY 10: 09: 00
CONTI D C19228 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19228-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 7.0 DAYS TIME ALLOW 70 WORK DAYS
176 BETWEEN ATWOOD AND HI LLROSE PERCENT TIME:  10. 00 ORI G TIME ALLON 70 WORK DAYS
PRQIECT NO | MD762- 049
|-76 H LLROSE TO ATWOCD
NAME OF ROAD: 076A
PRQIECT OOUNTI ES: WASHI NGTON LOGAN
MORGAN
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 03/ 20/ 2016 DATE TI ME STARTED 12/10/2015
1103 OLD TOME LANE STE 201A DATE LET 05/ 07/ 2015 DATE WORK BEGAN
DATE AWARDED 05/ 27/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 23/ 2015 DATE ACCEPTED
CHEYENNE W 82009 (307) 772- 3200 DATE NOTI CE TO PROCEED ~ 12/10/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 712, 989. 68 PARTI Cl PATI NG $ 181, 387. 53 $ 181, 387. 53
AWARD PRQIECT AMT: $ 9,998, 740. 08 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 1. 69% TOTAL EARNI NGS 181, 387. 53 181, 387. 53
FUNDS AVAI LABLE: $ 10,531, 602. 15 STQCKPI LED MATER ALS 1, 624, 544. 08 0.00
GROSS EARNI NGS 1, 805, 931. 61 181, 387. 53
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,441.63 -5,441. 63
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 800, 489. 98 175, 945. 90
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 1, 800, 489. 98 175, 945. 90
OTHER ADJUSTMENTS 0.00 0.00
pAMENT DE s 175,045.90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19228

PCN: 19228-BI D

PRQJECT: I MD762- 049

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 *Renoval of Structure

0010 202-00210

*Renoval of Concrete Pavenent

0015 202-00240

0020 202-01130

*Renoval of Quardrail Type 3

0025 203-01500

Bl adi ng

0030 208-00002

Erosion Log (12 Inch)

0035 208-00035

Aggr egat e Bag

0040 208-00045

*Concrete Washout Structure

0045 208-00103

0050 208-00105

0055 208-00106 Sweepi ng (Sedi nent Renoval)

Renoval of Asphalt Mat (Pl aning)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

169. 000
EACH
410. 00000
2,607. 000
SY
45. 00000
9, 160. 000
SY
2. 75000
8, 253. 000
LF
2. 65000
300. 000
HOUR
125. 00000
3, 000. 000
LF
3. 80000
200. 000
LF
4. 40000
1. 000
EACH
3, 550. 00000
80. 000
HOUR
50. 00000
40. 000
HOUR
60. 00000
80. 000
HOUR

130. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4,661. 000
4,661. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 03/ 21/ 2016

10: 09: 00
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
12, 817.75
12, 817.75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19228-BI D ESTI MATE RUN 03/ 21/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0065 208- 00206 Erosi on Control Supervisor 30. 000 0. 000
DAY 1. 000 500. 00
500. 00000 1. 000 500. 00
0070 210-00810 *Reset Ground Sign 39. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0075 212-00006 *Seedi ng (Native) 44. 000 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0080 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0081 212-00032 *Soi | Conditioning cno #2 44. 000 0. 000
ACRE 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0085 213-00061 *Mul ch Tacki fier 8, 800. 000 0. 000
LB 0. 000 0. 00
2.40000 0. 000 0. 00
0090 213-00150  *Bonded Fi ber Matrix 2.000 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0095 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 000. 000 0. 000
d ass
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0100 304- 07009 Aggregate Base Course (Cass 7) (Special) 11, 988. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0105 310-00608 Ful | Depth Reclamation of Hot M x Asphalt Pavenent 138, 972. 000 0. 000
0-8"
( ) SY 0. 000 0. 00
2.10000 0. 000 0. 00



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19228-BI D ESTI MATE RUN 03/ 21/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 403-00720 Hot M x Asphalt (Patching) (Asphalt) 350. 000 0. 000
TON 0. 000 0.00
145. 00000 0. 000 0.00
0115 403-34741 *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 17, 786. 000 0. 000
TON 0. 000 0. 00
72. 00000 0. 000 0. 00
0115 MATERI AL ALLOMNCE 3/ 4 rock 11, 806. 250
TON 0. 000 0. 00
4.56480 11, 806. 250 53, 893. 17
0115 MATERI AL ALLOMNCE crusher fines 6, 658. 330
TON 0. 000 0. 00
8. 31960 6, 658. 330 55, 394. 64
0115 MATERI AL ALLOMANCE bol I'i sh sand 16, 824. 000
TON 0. 000 0. 00
3. 55500 16, 824. 000 59, 809. 32
0115 MATERI AL ALLOMNCE r ap 16, 790. 001
TON 0. 000 0. 00
6. 82440 16, 790. 001 114,581. 68
0120 403-34871 *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 60, 670. 000 0. 000
TON 0. 000 0. 00
82. 35000 0. 000 0. 00
0120 MATERI AL ALLOMNCE 3/4 | NCH ROCK 48, 836. 760
TON 0. 000 0. 00
4.85010 48, 836. 760 236, 863. 17
0120 MATERI AL ALLOMNCE 3/4 | NCH ROCK 8, 785. 060
TON 0. 000 0. 00
4.85010 8, 785. 060 42, 608. 42
0120 MATERI AL ALLOMNCE CRUSHER FI NES 57,742. 250
TON 0. 000 0. 00
8. 31960 57,742. 250 480, 392. 42
0120 MATERI AL ALLOMANCE BCLLI SH SAND 39, 564. 641
TON 0. 000 0. 00
3. 55500 39, 564. 641 140, 652. 30



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19228-BI D ESTI MATE RUN
PRQIECT: | MD762- 049 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 MATERI AL ALLOMNCE BOLLI SH SAND 18, 057. 800
TON 0. 000 0. 00
3. 55500 18, 057. 800 64, 195. 48
0120 MATERI AL ALLOMNCE r ap 57, 743. 619
TON 0. 000 0. 00
6.51420 57, 743. 619 376, 153. 48
0125 411-90040  Recycling Agent 148, 174. 000 0. 000
GAL 0. 000 0. 00
2.75000 0. 000 0. 00
0130 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 2,501. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0135 412-05000 *Partial Depth Repair of Concrete Pavement 800. 000 0. 000
SF 668. 000 30, 060. 00
45. 00000 668. 000 30, 060. 00
0140 506-00209  *Riprap (9 Inch) 11. 000 0. 000
CY 0. 000 0. 00
230. 00000 0. 000 0. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) CMO # 3 0. 000 0. 000
LF 0. 000 0. 00
22.50000 0. 000 0. 00
0146 606-00301  Gdrail Ty 3 (6-3) (31 in. M) OMD# 3 8, 300. 000 0. 000
LF 0. 000 0. 00
24.73000 0. 000 0. 00
0150 606-01340 *End Anchorage Type 3D 25. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0155 606-01370 *Transition Type 3G CMD #3 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0156 606-01370 Transition Ty 3G (31 in. MsS) CMO # 3 15. 000 0. 000
EACH 0. 000 0. 00
1, 151. 88000 0. 000 0. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19228-BI D ESTI MATE RUN 03/ 21/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 606-02003 *End Anchorage (Nonflared) CMO #3 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0161 606-02003 End Anchor (Nonflared) (31 in. 30. 000 0. 000
EACH 0. 000 0. 00
2,029. 58000 0. 000 0. 00
0165 609-60011  *Curb Type 6 (Section M 750. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0170 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 386. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0175 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 18. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0180 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 60. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0185 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 39. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0190 614-80391 *Runble Strip (& inding)(Asphalt) 151, 368. 000 0. 000
LF 0. 000 0. 00
0. 06000 0. 000 0. 00
0195 615-00030 *Enbankment Protector Type 3 11. 000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0200 624-20012 *12 Inch Drai nage Pipe (O ass 0) 420. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0205 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.130 6, 500. 00
50, 000. 00000 0. 130 6, 500. 00



CONTI D C19228

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 19228-BI D ESTI MATE RUN 03/ 21/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
649, 275. 00000 0. 000 0. 00
0215 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 250 2,500. 00
10, 000. 00000 0. 250 2,500. 00
0220 627-00001 *Pavenent Mar ki ng Pai nt 1, 938. 000 0. 000
GAL 12. 000 504. 00
42. 00000 12. 000 504. 00
0225 627-00005 *Epoxy Pavement Mar ki ng 759. 000 0. 000
GAL 0. 000 0. 00
88. 00000 0. 000 0. 00
0230 630- 00000 *Fl aggi ng 4, 000. 000 0. 000
HOUR 147. 000 2,352.00
16. 00000 147. 000 2,352.00
0235 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 4. 000 2,100. 00
525. 00000 4. 000 2,100. 00
0240 630-00012 *Traffic Control Managenent 70. 000 0. 000
DAY 9. 000 14, 400. 00
1, 600. 00000 9. 000 14, 400. 00
0245 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 0. 000
EACH 2.000 212.00
106. 00000 2.000 212.00
0250 630-80341 *Construction Traffic Sign (Panel 42.000 0. 000
EACH 7.500 90. 00
12. 00000 7.500 90. 00
0255 630- 80342 *Construction Traffic Sign (Panel 97. 000 0. 000
EACH 25. 000 300. 00
12. 00000 25. 000 300. 00
0260 630-80343 *Construction Traffic Sign (Panel 64. 000 0. 000
EACH 22.000 264. 00
12. 00000 22.000 264. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19228-BI D ESTI MATE RUN 03/ 21/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0261 630- 80350 Vert Panel 50. 000 0. 000
EACH 24.500 875. 88
35. 75000 24.500 875. 88
0265 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 0. 000
Type
ype) EACH 2.500 13, 750. 00
5, 500. 00000 2.500 13, 750. 00
0275 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 0. 000
EACH 30. 000 1, 590. 00
53. 00000 30. 000 1, 590. 00
0280 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 3. 000 159. 00
53. 00000 3. 000 159. 00
0285 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0290 630- 80367 *Portable Traffic Speed Monitor 4. 000 0. 000
EACH 1. 500 900. 00
600. 00000 1. 500 900. 00
0295 630-80370 *Concrete Barrier (Tenporary) 420. 000 0. 000
LF 210. 000 6, 720. 00
32. 00000 210. 000 6, 720. 00
0300 630-80380 *Traffic Cone 500. 000 0. 000
EACH 74. 000 81. 40
1. 10000 74.000 81. 40
0305 630-80520 *Mobi | e Pavenment Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
2,150. 00000 0. 000 0. 00
0310 630-85011 *| npact Attenuator (Tenporary) 140. 000 0. 000
DAY 11. 000 2,200. 00
200. 00000 11. 000 2,200. 00



CONTI D C19228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 19228- BI D ESTI MATE RUN 03/ 21/ 2016
PRQIECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 630-85041 *Mobi | e Attenuator 300. 000 0. 000
DAY 20. 000 1, 040. 00
52. 00000 20. 000 1, 040. 00
0320 700-70010 F/ A M nor Contract Revisions 173, 927. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70013 F/ A Concrete Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70021 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
HOUR 289. 000 289. 00
1. 00000 289. 000 289. 00
0360 700-70220 F/ A Phone Service 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19228 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19228-BI D ESTI MATE RUN 03/ 21/ 2016
PRQJECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 700- 70380 F/ A Erosi on Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 283,258.33 % 105, 705.03$ 1,730, 249.11
CAT NOO300 STRUCTURES
0370 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 2,068. 000 0. 000
Sy 782. 000 7,820. 00
10. 00000 782. 000 7,820. 00
0375 202- 00425 *Renoval of Bridge Railing 690. 000 0. 000
LF 115. 000 747.50
6. 50000 115. 000 747.50
0380 202-00453 *Removal of Portions of Present Structure (C ass 2) 92. 000 0. 000
Sy 29. 000 9, 570. 00
330. 00000 29. 000 9, 570. 00
0385 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 5. 000 0. 000
SY 0. 000 0. 00
625. 00000 0. 000 0. 00
0390 210- 00530 *Rebui | d Portions of Present Structure 12. 000 0. 000
SF 0. 000 0. 00
310. 00000 0. 000 0. 00
0395 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 241. 000 0. 000
TON 0. 000 0. 00
82. 35000 0. 000 0. 00
0400 515-00120 *Wat er proof i ng (Menbr ane) 359. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0405 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 614. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0410 601- 03040 *Concrete O ass D (Bridge) 9. 000 0. 000
cY 0. 900 1, 260. 00
1, 400. 00000 0. 900 1, 260. 00



CONTI D C19228

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

PCN: 19228-BI D ESTI MATE RUN 03/ 21/ 2016
PRQIECT: | MD762- 049 ESTI MATE NO 0003 10: 09: 00
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0415 602- 00020 *Rei nforcing Steel (Epoxy Coated) 120. 000 0. 000
LB 0. 000 0. 00
4. 75000 0. 000 0. 00
0420 606-11015  *Bridge Rail Type 10R (Special) 690. 000 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Ofice (dass 2)

0430 620-00012 Field Laboratory (dass 2)

0435 620-00020 Sanitary Facility

CAT 0300 CURRENT AMI  $

1. 000
EACH
23, 000. 00000

1. 000
EACH
26, 000. 00000

1. 000

7, 285. 00000

CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI $ 10, 712, 989. 68 $

373,446.35 %

0. 000

=

000

=

000

0. 000

=

000

=

000

0. 000

=

000

=

000

19,397.50% 19, 397. 50

23, 000. 00

23, 000. 00
26, 000. 00

26, 000. 00
7,285.00

7,285.00

56, 285. 00 $

56, 285. 00 $ 56, 285. 00

181,387.53% 1,805, 931. 61



